
 
 
  
 Assistantship Overview 
 
 
1) Problem description - the GCMP has spent several years converting and collecting land use 
related data that has been put into a GIS, however applications using the data have not been 
developed.  
   
2) Solution: assist the GCMP and the networking agencies in developing GIS applications to 
improve staff and resource manager=s policy decisions.  
 
 
3) CSC Support - Island GIS project 

i. Additional data acquisition, to include geo-rectified IKONOS imagery, DEM’s, 
and processed imagery from IKONOS Data. 

ii. Recommendations on the Watershed application. 
iii. Assistance with acquisition of image processing software 
iv. Provide additional training and training materials for GPS, ArcGIS, Spatial 

Analysis and Imagery 
v. Final Documentation and transitional documents 

 
4) Projects 

1. Standardize Existing Data. 
2. Collection of GPS Points for IKONOS Georectification. 
3. Primary Project: Lead on Benthic Mapping Project. 
4. Coral Reef GIS Application with Other Guam Agencies. 
5. Determine Beach Erosion Susceptible Areas. 
6. Policy Development. 
7. Website Development. 
8.  Grant Writing. 
9. Identify and Develop Additional Data Layers. 
10. Pacific Islands Coastal Zone Management Conference. 
11. Training. 
12. Outreach. 

 
PROJECT SCHEDULE 
YEAR 1 Tasks: 
 
 
- 



TASK 
NUMBER EVENT START 

DATE 

FINAL 
Product 

Date 

1 

Reproject Data 
Procedure: 

1. Define projections for all Layers 
 

2. Reproject data from Guam Grid 63 to 
Geographic Guam 63 using ArcToolbox 

3. Transform data from Guam 63 to NAD 83 
using NGS’ ShapeNADCON program 

4. Project data from Geographic NAD 83 to 
Guam Map Grid 93 using ArcToolbox 

Role: 
         Lead 
Deliverables: 

1. Data in the Guam Map Grid 93 projection. 
 
 
 

12/2001 1/2002 

 

TASK 
NUMBER EVENT START 

DATE 

FINAL 
Product 

Date 

2 

Create Metadata 
Procedure: 

1. Research Source and scope of layers 
2. Create FGDC compliant metadata for existing 

layers using ArcCatalog’s metadata creator 
Role: 
    Lead 
Deliverables: 

1. Metadata files for all layers. 

11/2001 2/2002 

 
 
 
 
 
 
 
 
 

 2



TASK 
NUMBER EVENT START 

DATE 

FINAL 
Product 

Date 

3 

Review and provide comments on Draft Seashore 
Reserve Plan 

Procedure: 
1. Review draft plan and maps. 
2. Write comments on the plan, providing technical 

advice and recommendations on the mapping 
element of the plan and input with 
recommendations on the plan as a whole. 

Role: 
     Reviewer of plan along with other network agency 
members. 
Deliverables: 

1. Formal recommendations delivered to GIS 
Manager, Coastal Management Program 
Administrator and to the contractor. 

 

12/2001 1/2002 
 

 

TASK 
NUMBER EVENT START 

DATE 

FINAL 
Product 

Date 

4 

Collect GPS Ground Control Points, Differentially 
Correct the data, and deliver the data to CSC 

Procedure: 
1. Identify the location of the 73 Ground Control 

Points. 
2. Collect the positions of the points using the 

Trimble GPS Pro XR GPS Receiver. 
3. Differentially correct the GCP data with Trimble 

Pathfinder Office software. 
4. Deliver the data along with the data sheets 

describing each station to CSC for use in the 
georectification of the IKONOS imagery. 

Role: 
     Lead 
Deliverables: 

1. Corrected data and data sheets for the positions. 
 

12/2001 1/2002 
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TASK 
NUMBER EVENT START 

DATE 

FINAL 
Product 

Date 

5 

Create Project Plan 
Procedure: 

1. Identify projects and tasks, which I will be 
participating in during the next two years. 

2. Write the plan. 
Role: 
    Lead with input from mentor. 
Deliverables: 

1. Written Project Plan. 

11/2001 1/2002 

 

TASK 
NUMBER EVENT START 

DATE 

FINAL 
Product 

Date 

6 

Develop a benthic habitat classification scheme with 
local experts, and involve CNMI 

Procedure: 
1. Co-ordinate the development of the benthic 

habitat classification scheme with input from 
experts from local agencies, University of Guam 
Marine Lab, and CNMI agencies. 

2. Conduct meetings to facilitate the development. 
Role:  
  Co-coordinator and provide input. 
Deliverable: 

1. Draft classification scheme. 

1/2002 3/2002 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

 4



TASK 
NUMBER EVENT START 

DATE 

FINAL 
Product 

Date 

7 

Work with MIS Department on the GIS and GCMP 
websites. 

 
Procedure: 

1. Work with the MIS Department in the 
development of a GIS website utilizing ArcIMS. 

2. Provide input on the development of the ArcIMS 
site. 

Role: 
    Assist the MIS department and also to develop part 
of the site. 
Deliverable: 

1. Website 

2/2002 8/2002 

 

TASK 
NUMBER EVENT START 

DATE 

FINAL 
Product 

Date 

8 

Delineate Guam’s MPA Boundaries, using GPS in the 
field. 

Procedure: 
1. Collect the positions of the boundaries of the 

MPA’s using the GPS Receiver. 
2. Differentially correct the data with Pathfinder 

Office. 
3. Export the corrected data into an ESRI Shapefile 

format. 
Role: 
  Lead with the assistance from the DAWR. 
Deliverable: 

1. Data set with the correct boundaries of the 
MPA’s delineated. 

2/2002 3/2002 

 
 
 
 
 
 
 
 

 5



TASK 
NUMBER EVENT START 

DATE 

FINAL 
Product 

Date 

9 

Provide training on the Street Network to the 
Department of Public Works 

Procedure: 
1. Training session on inputting data into a geo-

coded dataset. 
Role: 
Lead with assistance from the MIS Department. 
Deliverables: 

1. Training session. 
2. Training documents 

2/2002 2/2002 

 

TASK 
NUMBER EVENT START 

DATE 

FINAL 
Product 

Date 

10 

Incorporate coral reef reports and studies into a GIS 
database, and develop an application for displaying the 

database. 
Procedure: 

1. Develop a database in Microsoft Access for the 
reports and studies of coral reefs conducted by 
the University of Guam, Marine Lab, and 
Government of Guam agencies. 

2. Develop a data layer of coastal features, which 
can be used to geo-reference the database.  

3. Identify the reports and studies to be included in 
the database, input the information about the 
reports into the database. 

4. Develop an ArcGIS application for displaying 
and accessing the database. 

Role: 
Lead on the project, working with Researchers at 
University of Guam and personnel at the various 
government agencies. 
Deliverables: 

1. Database of the coral reef related studies. 
2. ArcGIS application. 

  

  2/2002 4/2002 
 
 
 

 6



TASK 
NUMBER EVENT START 

DATE 

FINAL 
Product 

Date 

11 Attend US Pacific Islands Vessel Grounding Workshop 
In Guam   

  2/2002 2/2002 
 

TASK 
NUMBER EVENT START 

DATE 

FINAL 
Product 

Date 

12 Attend Ocean Science 2002 Conference in Honolulu, 
HI   

  2/2002 2/2002 
 

 7

TASK 
NUMBER EVENT START 

DATE 

FINAL 
Product 

Date 

13 

Assist in the data collection and study design of the fish 
density and population portion of the Coral Reef Atlas. 
Procedure: 

1. Develop the surveying protocol to be utilized in 
the field observations of the fish populations. 

2. Identify areas of special concern, e.g.: MPA’s, 
unique habitats, and areas of heavy fishing effort. 
Delineate these areas in a GIS layer. 

3. Develop a systematic GIS approach to selecting 
the sampling sites. 

4. Identify species to be surveyed. 
5. Collect survey data and GPS positions on the 

survey site. 
6. Create a GIS layer of the fish survey data. 
7. Conduct a spatial analysis of the fish population 

data. 
8. Conduct habitat characterizations for use in the 

ground truthing for the benthic habitat-mapping 
project. 

Role: 
1. Assist researchers at the Marine Lab, with the 

process. 
2. Lead on GIS aspects. 

Deliverables: 
1. GIS Data sets. 
2. Maps of the surveyed areas.  
3. A section of the Coral Reef Atlas of Guam. 

3/2002 12/2002 



 

TASK 
NUMBER EVENT START 

DATE 

FINAL 
Product 

Date 

14 

Work with GCMP Staff on creating a television 
episode on GPS and its use in the Coastal Zone 

Procedure:  
1. Develop the contents of the show. 

Role: 
Assist the staff with the show and “STAR” in the 
episode. 
Deliverable: 

1. An episode of the Land, Man and Sea TV show. 

3/2002 4/2002 

 

TASK 
NUMBER EVENT START 

DATE 

FINAL 
Product 

Date 

15 

Review benthic habitat scheme with UOG, DAWR and 
arrange a meeting with CNMI 

Role: Coordinator 
Deliverable: 

1. Benthic Habitat Classification Scheme. 

3/2002 3/2002 

 

TASK 
NUMBER EVENT START 

DATE 

FINAL 
Product 

Date 

16 

Revitalize GIS User Group 
Procedure:  

1. Conduct quarterly meetings 
2. Create standards for data  
3. Create a standard for projections of data 
4. Discuss standards and training for Metadata 

Role: 
  Assist GIS Manager in revitalizing group. 
Deliverables: 

1. Quarterly Meetings 

3/2002 3/2002 

 
 
 
 
 

 8



TASK 
NUMBER EVENT START 

DATE 

FINAL 
Product 

Date 

17 

Coordinate with NOAA Coral Mapping Group on field 
verification needs 

Procedure: 
1. Define field verification needs for the mapping 

project, with the Coral Mapping Group. 
2. Work with other members of networked agencies 

on conducting the field verification. 
Role: 
Lead on the project. 
Deliverables: 

1. Field verification protocols 
2. Data set. 

 

4/2002 11/2002 

 

TASK 
NUMBER EVENT START 

DATE 

FINAL 
Product 

Date 

18 

Attend and Assist in hosting GIS/CSC Training, in 
Guam 

Role:  
    Assist in set up and logistics 
Deliverables: 

1. Training 

6/2002 6/2002 

 

TASK 
NUMBER EVENT START 

DATE 

FINAL 
Product 

Date 

19 

Attend and Assist in hosting Pacific Islands Coastal 
Zone Management Conference, in Guam 

Role: 
Assist in any aspects that are needed and Presenter 
Deliverable: 
Presentation 

6/2002 6/2002 

 

TASK 
NUMBER EVENT START 

DATE 

FINAL 
Product 

Date 

20 Attend Pacific Islands Environmental Conference, in 
Palau 6/2002 6/2002 

 

 9



TASK 
NUMBER EVENT START 

DATE 

FINAL 
Product 

Date 

21 

Meet with Port Authority concerning public access 
policy to beach and shore properties adjacent to their 

facilities. 
Procedure:  

1. Conduct meeting with Port Authority. 
2. Develop new policy. 

Role: 
Lead and assist other staff members. 
Deliverable: 

1. New regulations or legislation. 

7/2002 7/2002 

 

TASK 
NUMBER EVENT START 

DATE 

FINAL 
Product 

Date 

22 

Organize workshops on field verification for coral 
mapping. 

Procedure: 
1. Conduct workshops for other agencies on 

conducting filed verification for the mapping 
project. 

Role: 
Organizer 
Deliverable: 
1. Workshops. 

7/2002 11/2002 

 

TASK 
NUMBER EVENT START 

DATE 

FINAL 
Product 

Date 

23 

Attend World Congress on Aquatic Protected Areas, in 
Cairns, Australia, Remote Sensing training and 

Conference in Brisbane, Australia, and visit Australian 
Institute of Marine Science. 

8/2002 8/2002 
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TASK 
NUMBER EVENT START 

DATE 

FINAL 
Product 

Date 

24 

Utilize IKONOS Data to create base coverages 
Procedure: 

1. Utilizing Image processing software, create base 
layers. 

2. Export layers into shapefile format. 
Role:  
Lead 
Deliverables: 

1. Base layer data sets to be determined from what 
can be extracted from the imagery. 

7/2002 9/2002 

 

TASK 
NUMBER EVENT START 

DATE 

FINAL 
Product 

Date 

25 

Work with NOS on visually interpreting imagery for 
coral reef habitats. 

Procedure: 
1. To be determined by the needs of the coral 

mapping group. 
Role: 
Island lead. 
 

9/2002 11/2002 

 

TASK 
NUMBER EVENT START 

DATE 

FINAL 
Product 

Date 

26 

Conduct workshops on visually interpreting imagery 
for coral reef habitats. 

1. Conduct workshops for network agency staff on 
visually interpreting imagery. 

Role: 
Organizer and Lead. 
Deliverables: 
1. Workshops. 

10/2002 11/2002 

 
 
 
 

 11



TASK 
NUMBER EVENT START 

DATE 

FINAL 
Product 

Date 

27 

Create a GIS Poster and educational materials for 
schools for GIS Day 

Role: 
Lead 
Deliverable: 

1. Posters 

10/2002 11/2002 

 
 

TASK 
NUMBER EVENT START 

DATE 

FINAL 
Product 

Date 

28 

Create preliminary coral habitat maps. 
Procedure: 

1. Utilizing ArcGIS create preliminary maps from 
the data created from the processing of the 
IKONOS Imagery. 

Role: 
Island Lead. 

Deliverable: 
1. Maps 
 

12/2002 2/2003 

 

TASK 
NUMBER EVENT START 

DATE 

FINAL 
Product 

Date 
29 Review project plan and revise for year 2 12/2002 12/2002 

 
Year 2 tasks: 
 

TASK 
NUMBER EVENT START 

DATE 

FINAL 
Product 

Date 

1 
Attend Coastal GeoTools ‘03 

Deliverable: 
1. Presentation. 

1/2003 1/2003 
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TASK 
NUMBER EVENT START 

DATE 

FINAL 
Product 

Date 

2 

Review Preliminary coral habitat maps 
Procedure: 

1. Present preliminary maps to panel of local 
experts for review. 

2. Discuss refinements and suggested alterations to 
the data. 

Role: 
Organizer and participant. 

Deliverables: 
1. Maps 
2. Refinement suggestions 

1/2003 1/2003 

 

TASK 
NUMBER EVENT START 

DATE 

FINAL 
Product 

Date 

3 

Conduct field validation, and contextual editing 
Procedure: 

1. Field surveys to validate the data in the maps. 
2. Validation of data for accuracy through existing 

data. 
3. Contextual editing of the data in an ArcGIS 

application to differentiate spatially distinct 
habitats. 

Role: 
    Coordinator, and participant. 
Deliverables: 

1. Corrected data. 
 

2/2003 5/2003 

 

TASK 
NUMBER EVENT START 

DATE 

FINAL 
Product 

Date 

4 

Incorporate Coral Reef Reports GIS Database into the 
GCMP Website 

Procedure: 
1. Using ArcIMS to create a website based on the 

Coral reef reports database. 
Role: 
   Developer. 
Deliverable: 
   Website 

3/2003 4/2003 

 13



 

TASK 
NUMBER EVENT START 

DATE 

FINAL 
Product 

Date 

5 

Develop a GIS based watershed application for the 
improved management of the impacts of the 

watersheds on the coral reefs 
Procedure: 

1. Work with Watershed Committee in identifying 
areas within the watersheds that are susceptible 
to erosion. 

2. Identify areas of coral reefs that are associated 
with the watersheds. 

3. Do a spatial analysis of the potential threat to 
each reef area based on the susceptibility of the 
watershed to erosion impacts. 

4. Identify which watersheds are posing the greatest 
risk to the coral reef habitats of Guam. 

Role: 
   Lead  
Deliverables: 

1. Maps 
2. Data 
3. Watershed GIS Application. 

4/2003 6/2003 

 

TASK 
NUMBER EVENT START 

DATE 

FINAL 
Product 

Date 

6 

Develop final coral habitat maps 
Procedure: 

1. Incorporate corrected data into the maps  
2. Create final versions of the maps 

Deliverables: 
1. Data 
2. Maps 

5/2003 8/2003 
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TASK 
NUMBER EVENT START 

DATE 

FINAL 
Product 

Date 

7 

Develop a GIS application for Guam’s MPA’s. 
Procedure: 

1. ArcGIS application for use by the DAWR staff 
for management of the MPA’s. 

2. Exact design will be determined by their 
specifications. 

Role: 
    Lead 
Deliverable: 

1. GIS application 
2. Data 

6/2003 8/2003 

 

TASK 
NUMBER EVENT START 

DATE 

FINAL 
Product 

Date 

8 
Attend Coastal Zone ‘03 

Deliverable: 
  Presentation 

7/2003 7/2003 

 

TASK 
NUMBER EVENT START 

DATE 

FINAL 
Product 

Date 

9 

Work with Army Corps and other Guam agencies to 
Identify shore erosion susceptible areas.  

Procedure: 
1. Create a shoreline coverage from the 

IKONOS Data and compare to shoreline 
created from 93 aerial orthophotos, to detect 
areas of change. 

2. Determine areas that are experiencing beach 
erosion from field surveys. 

Role: 
    Lead 
Deliverables: 

1. Maps 
2. Data 
3. GIS application. 
 

7/2003 9/2003 
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TASK 
NUMBER EVENT START 

DATE 

FINAL 
Product 

Date 

10 

Incorporate MPA’s, Shore Erosion and Coral Habitats 
into GCMP WEB Site 

Procedure: 
1. Develop websites utilizing ArcIMS 

Role: 
   Developer and assistant to MIS Staff 
Deliverables: 
    Websites. 

9/2003 10/2003 

 

TASK 
NUMBER EVENT START 

DATE 

FINAL 
Product 

Date 

11 

Conduct training to staff on data, and applications 
created during tenure 

Role:  
   Trainer 
Deliverables: 
    Training Documentation 

10/2003 11/2003 

 

TASK 
NUMBER EVENT START 

DATE 

FINAL 
Product 

Date 
12 Prepare legacy materials and documents. 11/2003 11/2003 

 
 
TRAVEL BUDGET 
 

EVENT DATE COST 
ESTIMATE

Travel Year 1 
Ocean Science 2002 Conference (Honolulu, HI) 

 

Feb 10-15, 
2002 

$3000 
 

Travel Year 1 
Global Coral Reef Monitoring Network Meeting (Saipan, 

CNMI) 
 

March 25-
29, 2002 

$800 
 

Travel Year 1 
Pacific Islands Environmental Conference (Koror, Palau) 

 

June 24-28, 
2002 

$1900 
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Travel Year 1 
World Congress on aquatic Protected Areas (Cairns, 

Australia) 
 

Aug 8-17, 
2002 

$2800 
 

Travel Year 1 
ESRI Australia Users’ Conference (Brisbane, Australia) 

 

Aug 26-28, 
2002 

$1700 
 

Travel Year 1 
Australasian Remote Sensing Conference (Brisbane, Australia)

 

Sept 2-6, 
2002 

$1700 
 

Travel Year 2 
Coastal GeoTools ’03 Conference (Charleston, SC) 

 
Jan, 2003 $3000 

 

Travel Year 2 
Coastal Zone ’03 Conference (Baltimore, MD) 

 
July, 2003 $3000 

 

Travel Year 2 
Additional Travel 

 
 $6000 

 

 
EVALUATION PLAN 
 

�� Progress on the projects will be evaluated based on the project plan and adjusted 
according to local circumstances. 

�� Products of the project will be evaluated by:  
1. Evangeline Lujan, Guam Bureau of Planning GIS Manager, Mentor. 
2. Mike Gawel, Guam Coastal Management Program Administrator. 
3. Various network agencies involved in the Guam Coastal Management Program based 

on individual projects. 
�� An informal overview evaluation will be conducted on a semi-annual basis and a 

formal evaluation on an annual basis. 
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APPROVAL PROCESS  
 

�� Island GIS Assistant 
 
 
 
James Byrne 
 

�� Island CZM Program Manager 
 
 
 

Mike Gawel 
 

�� Island GIS Project Lead 
 
 

 
Evangeline Lujan 
 

�� NOAA Project Lead 
 
 

 
Cindy Fowler 
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